
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Montana DNRC – Status Update – July 29, 2019 

 

 

Aero-Graphics was contracted by the State of 
Montana DNRC to acquire, process, and deliver 
aerial LiDAR data and derivative products that 
adhere to USGS specifications. The assigned project 
areas cover a total of 18,297 square miles located 
throughout Montana. 

  

 
Horizontal Datum: NAD83 
 

Vertical Datum: NAVD88 (Geoid12b) 
 

Projection:  Montana State Plane - FIPS 2500 
 

Units:  Horizontal – Int. Foot | Vertical – US Foot 
 

 

 

 

 Weekly status reports throughout the project 

 Calibrated point cloud in LAS 1.4 format 

 Classified point cloud in LAS 1.4 format 

 Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format 

 First-Return DEMs at a 3’ cell size in ESRI-Grid format 

 Intensity Imagery at a 3’ cell size in GeoTIFF format 

 DTM in ESRI Geodatabase and ASCII formats 

 1’ and 2’ contours in ESRI Geodatabase format 

 Ground control and checkpoints in SHP format 

 Bathymetric Survey data including cross-section point listing 

 MT Licensed Surveyor Certification and Survey Report 

 Technical Project Report in PDF format 

 FGDC-compliant metadata in XML format 

 

 119 miles² acquired in Carbon/Stillwater 

 54 miles² acquired in Lincoln 

 Completed processing and QA of checkpoints in Carbon/Stillwater 

 Remaining Tongue River bathymetric survey scheduled for late August 

Work Completed: July 22 - 29, 2019 

 

 

 Acquisition 65% complete 

 Calibration complete in Fallon(QL1 and QL2), Dawson(QL2),Treasure(QL2), Custer(QL2),  Rosebud(QL2) 

 Classification complete in Fallon county(QL1) 

 Town of Baker pilot delivered Thursday, July 11; accepted with minor corrections 

Ongoing Metrics - Summary 

 

 

 Continue acquisition in Big Horn and Lincoln as weather permits 

 Complete processing and QA of checkpoints in Custer 

 Continue calibration of LiDAR data from Carbon and Stillwater  

 Continue classification of remaining Dawson(QL2) and Fallon(QL2) 

Work Planned: July 29 – August 4, 2019 
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Montana DNRC – Status Update – July 29, 2019 

Acquisition Summary: July 22 - 29, 2019 

 Dates: July 22, 23, 29, 2019 

Total Area Acquired: 173 mi² 

Days on site: 3 

Days flown: 3 

Percent of days on site suitable for acquisition: 100% 
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Delivery Status 

  = In Progress 

 = Final QC 

 

 

 

 

 = Ready to deliver 

 = Delivered 

 

 

 

Delivery Areas 

 Pilot- Town of Baker  Treasure County 

 Dawson County  Lincoln County 

 Custer County  Rosebud County 

 Carbon/Stillwater County  Fallon County 

 Big Horn County  
 

 


